
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Montana DNRC – Status Update – July 29, 2019 

 

 

Aero-Graphics was contracted by the State of 
Montana DNRC to acquire, process, and deliver 
aerial LiDAR data and derivative products that 
adhere to USGS specifications. The assigned project 
areas cover a total of 18,297 square miles located 
throughout Montana. 

  

 
Horizontal Datum: NAD83 
 

Vertical Datum: NAVD88 (Geoid12b) 
 

Projection:  Montana State Plane - FIPS 2500 
 

Units:  Horizontal – Int. Foot | Vertical – US Foot 
 

 

 

 

 Weekly status reports throughout the project 

 Calibrated point cloud in LAS 1.4 format 

 Classified point cloud in LAS 1.4 format 

 Bare-Earth DEMs at a 3’ cell size in ESRI-Grid format 

 First-Return DEMs at a 3’ cell size in ESRI-Grid format 

 Intensity Imagery at a 3’ cell size in GeoTIFF format 

 DTM in ESRI Geodatabase and ASCII formats 

 1’ and 2’ contours in ESRI Geodatabase format 

 Ground control and checkpoints in SHP format 

 Bathymetric Survey data including cross-section point listing 

 MT Licensed Surveyor Certification and Survey Report 

 Technical Project Report in PDF format 

 FGDC-compliant metadata in XML format 

 

 119 miles² acquired in Carbon/Stillwater 

 54 miles² acquired in Lincoln 

 Completed processing and QA of checkpoints in Carbon/Stillwater 

 Remaining Tongue River bathymetric survey scheduled for late August 

Work Completed: July 22 - 29, 2019 

 

 

 Acquisition 65% complete 

 Calibration complete in Fallon(QL1 and QL2), Dawson(QL2),Treasure(QL2), Custer(QL2),  Rosebud(QL2) 

 Classification complete in Fallon county(QL1) 

 Town of Baker pilot delivered Thursday, July 11; accepted with minor corrections 

Ongoing Metrics - Summary 

 

 

 Continue acquisition in Big Horn and Lincoln as weather permits 

 Complete processing and QA of checkpoints in Custer 

 Continue calibration of LiDAR data from Carbon and Stillwater  

 Continue classification of remaining Dawson(QL2) and Fallon(QL2) 

Work Planned: July 29 – August 4, 2019 
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Montana DNRC – Status Update – July 29, 2019 

Acquisition Summary: July 22 - 29, 2019 

 Dates: July 22, 23, 29, 2019 

Total Area Acquired: 173 mi² 

Days on site: 3 

Days flown: 3 

Percent of days on site suitable for acquisition: 100% 
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Delivery Status 

  = In Progress 

 = Final QC 

 

 

 

 

 = Ready to deliver 

 = Delivered 

 

 

 

Delivery Areas 

 Pilot- Town of Baker  Treasure County 

 Dawson County  Lincoln County 

 Custer County  Rosebud County 

 Carbon/Stillwater County  Fallon County 

 Big Horn County  
 

 


